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SECTION A - SUPPLEMENTAL INFORMATION

1.  This modification P00052 to Contract DAAE07-02-C-B001 is a supplemental agreement.

2.  The purpose of this Modification P00052 is to provide additional funding for preparation of a second brigade deployment and revise

Section H.29.3.1.

3.  The contractor is hereby authorized, within this funding to support two deployed brigade sets of estimated slat armor parts as

referenced in Modification P00051.  These parts are described below.

    a)  Slat Headlight Assembly;

        - connector on headlight assembly;

        - additonal pluger harness for CV and FSV;

        - cable guard on right hand side;

    b)  Slat armor kit decal for all slat kits (marker decal for escape hatch;

        - slat Kits (rubber pad for rear ramp stops);

        - small bracket for the exhaust deflector

3.  As a result of this modification, CLIN 0004AB is increased by $1,577,940.

        Estimated Cost -          $1,450,979

        Fixed Fee (8.75%) -         $126,961

        Total Estimated Amount -  $1,577,940

4.  Except as specifically stated above, all other terms and conditions of the contract remains unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 054 ***
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MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0004AB        SERVICES LINE ITEM                                                                           $    190,832,943.00              __________________                                                                            __________________

              CLIN CONTRACT TYPE:

                   Cost-Plus-Fixed-Fee

              NOUN: CONTINGENCY SPT/DEPLOYMENT

              PRON: X14GXDCAX1    PRON AMD: 15    ACRN: AH

              AMS CD: 13519800000

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2005

                            $   190,832,943.00
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0004AB  X14GXDCAX1             AH       1        $     189,255,003.00  $       1,577,940.00            $     190,832,943.00

        13519800000                   4GXDCA

        X14GXDC00000

                                                                           _________________

                                                         NET CHANGE    $       1,577,940.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AH        21   42020000045R5R07P1351982571  S20113                W56HZV           $       1,577,940.00                                                                                                          __________________

                                                                                          NET CHANGE    $       1,577,940.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     377,183,783.04              $       1,577,940.00              $     378,761,723.04
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SECTION H - SPECIAL CONTRACT REQUIREMENTS

H.28 CONTINUITY OF PERFORMANCE

H.28.1 The Parties agree that the cost estimates in this contract are predicated on continuous service.  If the Government fails to add

additional months of support no later than four (4) months prior to the stated completion date of the current contract, the final six

weeks of the current contract effort for any given scope (deployment or peacetime) or any CLIN convert to close out effort.  Performance

will be terminated six weeks prior to the stated completion date and the contractor will pack up and clear out all personnel and support

operations, stop all repair or replacement activities and any other performance requirements.

H.28.2 Call Up Deadline for Continuity of Performance.  Call up of a follow-on requirement either by exercise of option or supplemental

agreement to the current contract or by issuing a new contract must be awarded at least four (4) months prior to the end of the stated

performance period.  Failure to do so by the Government, effectively terminates the performance requirements for the last six weeks of

this contract.  The last six weeks prior to the stated completion date becomes the close out period.

H.28.3 Liability of the Government for Close Out Costs.  An equitable adjustment for the close out costs shall be negotiated by the

parties.  Under no circumstances will the total estimated amount for performance and the cost for close out exceed the current estimated

total contract amount and associated fee.

H.28.4 Disputes.  If the parties cannot agree on an equitable adjustment, the Government has the unilateral right to adjust the contract

for the reduced support subject to the "Disputes" clause.

H.29 CONTINGENCY DEPLOYMENT SUPPORT OPTION

H.29.1. The Government shall have the unilateral right to exercise the Option specified in Paragraph C.20. entitled "Contractor Support

During Contingency Operations".  The period of performance for this option is estimated to be twelver (12) months OCONUS and esimated to

be sixteen (16) months for CONUS if exercised.  The Government shall have the right to exercise the Contingency Deployment Support

Option inaccordance with the phases and prices described in H.29.2 below.

H.29.2 The Government shall exercise the Contingency Deployment Support Option in several distinct phases.

H.29.2.1. Phase 1 - Ramp up to prepare for six (6) months of deployment support.  Upon exercise of this phase the Contractor shall

immediately initiate all activities necessary (Identification of deployment staff, and CONUS support to order, receive and package

parts, including slat deployment armor, for deployment) to prepare for six month deployment support.  Total Value of Option: $15,088,175

(inclusive of $683 for Facilities Capital Cost of Money and 8.75% fixed fee)

H.29.2.2. Phase 2 - Ramp up for an extended deployment of six (6) additional months (beyond phase 1).  Phase 2 is contingent on the

exercise of Phase 1 of the Deployment Support Option.  Upon exercise of this option the Contractor shall immediately intiate all

activities necessary to prepare for a deployment of an additional six (6) months but not longer than a total of twelve (12) months

(inclusive of Phase 1).  Total Value of Option: $15,000,000 (inclusive of $611 for Facilities Capital Cost of Money and 8.75% fixed fee)

H.29.2.3. Phase 3 - Deployment execution for a period not greater than six (6) months of deployment support.  Upon execise of this

option the Contractor shall fully execute the deployment scope of work as identified in Paragraph C.20.  PCO will provide additional

direction / information IAW C.20 of the SOW.  Total Value of Option: $6,399,110 (inclusive of $260 for Facilities Capital Cost of Money

and 8.75% fixed fee)

H.29.2.4. Phase 4 - Deployment execution for an extended deployment of six (6) additional months (beyond phase 3).  Phase 4 is

contingent on the exercise of Phase 2 and Phase 3 of the Deployment Support Option.  The Government may exercise this phase by providing

the contractor notice within approximately 30 days prior to the completion of Phase 3. Upon exercise of this phase the Contractor shall

fully execute the scope of work to support a deployment of an additional six (6) months, but not longer than a total of twelve (12)

months inclusive of Phase 4.  Total Value of Option: $6,399,112 (inclusive of $261 for Facilities Capital Cost of Money and 8.75% fixed

fee)

H.29.3  The Government shall exercise the Follow-on Contingency Support for Two Brigades Deployed Simultaneously in several phases.

H.29.3.1  For FY 04, Phase 1 - Preparation for Deployment. Upon exercise of this option, the contractor shall begin the ramp up for

support of a two Brigade Deployment.  Upon exercise of this phase the Contractor shall initiate all activities necessary to prepare for

an estimated total 12 month deployment or approximately 12,000 miles per vehicle. The contractor shall consider economic ordering

quantities and shall predicate planning around the 12,000 miles objective for two simultaneously deployed Brigades.   These activities

include but are not limited to identification of deployment support staff, CONUS support to determine parts requirements, to order,

receive and package parts for deployment. This modification provides funding for preparation to deployment that equates to 1,638,408

miles funded for a second brigade deployed.  (Exercised and Funded)

H.29.3.2  For FY04, Phase 2 - Preparation for Deployment.  Upon exercise of this option, the contractor shall execute final ramp up and

preparation for deployment for an extended deployment of an additional six (6) months. Phase 2 is contingent on Phase 1 of the
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Deployment Option for support Two Brigades Simultaneously Deployed). Upon exercise of this option the Contractor shall immediately

initiate all activities necessary to prepare to support deployment of an additional six (6) months for deployment  but not longer than a

total of 12 months, of two Brigades deployment OCONUS.  Total value of this option: TBD

H.29.3.3  For FY05, Phase 3 Deployment Execution. The Contracting Officer may exercise this option by providing the contractor written

notice approximately 30 days prior to the scheduled deployment.  The Phase 3 covers a deployment for a period not greater than six

months.  Upon exercise of this option the Contractor shall fully execute the scope of work as identified in C.20 herein. The Contracting

Officer will provide additional direction and information IAW C.20 of this contract. Total value of this Option TBD.

H.29.3.4  For FY05, Phase 4 Deployment Execution. Phase 4 deployment execution support an OCONUS deployment for a period not greater

than six additional months of deployment (beyond phase 3) or a total period of not more than 12 months of deployment for two Brigades.

This option is contingent on the exercise of  Phase 3 Option. The Government may exercise this option by providing the contractor

written notice approximately 30 days prior to the completion of phase 3.  Upon exercise of this option the Contractor shall fully

execute deployment scope of work as identified in C. 20 herein for the additional six months of deployment support, but not longer than

a total of twelve (12) months of deployment.  Total Value of the Option:  TBD.

H.30 OCONUS Reach Back - TBD

H.30.1.  The Government and the Contractor shall mutually develop the scope realated to this option provision.

H.31 Direct Material / Parts Adjustment Clause

H.31.1. The parties recognize that parts processed under this contract may be covered by terms and requirements of Contract DAAE07-00-D-

M051, or the Transition provisions of the ICLS contract (C.16).  This includes the requirements of the warranty provisions (H15),

Corrections of Deficiencies (E.13), Conditional Acceptance modifications, and /or other performance requirements of the Stryker

requirements contract and associated delivery orders and modifications. Accordingly, a process, as described below, shall be used to

determine whether the charge for a part or repair cost is a charge to contract DAAE07-00-D-M051 or any other related contract or this

ICLS contract.

H.31.2.  All incurred costs for direct material/parts shall be reviewed and evaluated by the Contracting Officer to determine if the

costs are allowable and allocable to this contract or to Contract DAAE07-00-D-M051 or any related contract.

H.31.3.  Within 60 days of notification from the Contracting Officer, the Contractor shall submit a comprehensive report for all actual

costs incurred for direct material / parts as of the date specified in the notification from the Contracting Officer and the basis for

not charging to the Stryker requirements contract and charging to the ICLS contract.

H.31.4.  Upon receipt of the Contractor's comprehensive report, the Contracting Office shall perform a review and evaluation, as

prescribed under FAR Part 31, to determine the allowability and allocability of all incurred material/parts costs under this contract.

H.31.5.  The results of the incurred cost material/parts review and the determination made by the Contracting Officer that the parts are

allowable and allocable to this contract shall not be the basis for any adjustment to fee.

H.31.6.  Any costs determined to be inappropriately charged to this contract will be deleted from the estimated costs obligated on the

affected CLINs.

H.32 Deployment Re-Opener Clause

H.32.1. In the event that the 2nd Stryker Brigade Combat Team (SBCT) deploys OCONUS, the base ICLS contract period of performance will

be adjusted accordingly.

                                               *** END OF NARRATIVE H 009 ***
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